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9:42 AMTuesday, March 04, 2008

James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/000-01-2005
Renovate Deli Vending Stand

$102,000.00 Hastings Architecture Associates
Heffington Construction Co.

Steck, G.
Shelton, T.$82,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 8/12/08
10/16/07: Final Inspection

Renovation

1 Project ( Total Budgeted Cost of Projects )$102,000.00
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Tennessee Rehabilitation Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

Budgeted - FY 08/09
Fire Escape Upgrade

$620,000.00
$0.00 Awaiting SBC Approval

Renovation

Budgeted - FY 08/09
Building Reroof & Upgrade

$380,000.00
$0.00 Awaiting SBC Approval

Re-roof

442/006-01-2005
J Bldg Reroof & Repair

$160,000.00 Fowlkes Associate Archts
Southern Roofing Co., Inc.

Law, V.
Fields, J.$133,100.00 Construction Closed Out

Awaiting One-Year Corr Insp
Warranty inspection due 5/07/08

Re-roof

442/006-02-2007
Campus Systems Upgrade

$1,355,000.00 I.C. Thomasson Associates, Inc. Salmon, C.
$1,329,000.00 SBC Approved - Awaiting Contra

Processing Contract
2/15/08: Per Project Manager, contract has held up due 
to administrative errors by Designer (liability insurance 
issues, etc.)
12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature

Renovation

442/006-03-2007
ADA Accessibility Upgrade

$69,000.00 Street Dixon Rick Architecture Salmon, C.
n/a$0.00 Program Verification Phase 2/14/08: Design NTP authorized

2/13/08: PreDesign Meeting
1/25/08: Design Agreemnt executed
12/20/07: Design contract sent to Designer for signature
Preplan this project.

Planning

442/006-01-2007
A-B Building Reroof

$340,000.00 Street Dixon Rick Architecture Law, V.
Bryant, J.$291,730.00 Construction Document Phase 2/13/08: NTP to CDP authorized

11/13/07: Design NTP
9/25/07: Design Agreement executed

Re-roof

442/006-01-2003
Campus Security Upgrade Cam

$650,000.00 Kurzynske & Associates Steck, G.
Bryant, J.$555,500.00 Construction Document Phase 12/10/07: Designer to address CDP comments

Renovation

442/006-01-2002
Upgrade Dorms D & E

$7,390,489.00 Pitts & Associates Architects Steck, G.
Bryant, J.$5,290,000.00 Construction Document Phase 10/29/07:  CDP approved, NTP to obtain bid date 

authorized

Renovation

442/006-02-2006
Campus Exterior Lighting Upgr

$178,000.00 C. A. Smith, P.C. Law, V.
Bryant, J.$148,500.00 Bidding Phase 12/10/07: To be rebid in Jan 08

10/25/07: CDP approved
10/25/07: Bid date 11/27/07

Renovation

442/006-01-2006
Elevator/Connector Wall Upgra

$320,000.00 Barry Brechak Architecture + Design Law, V.
Bryant, J.$274,000.00 Bidding Phase 11/01/07: Hold, will rebid, over target

Renovation

10 Projects ( Total Budgeted Cost of Projects )$11,462,489.00

$11,564,489.00Department Totals:  Projects  Valued  at11 ( Total Budgeted Cost of Projects )
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